COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/26/2018

ESTIMATE SUMMARY 16:05:57
CONTID: C20771 ESTIMATE NO: 0013 PROG SPEC YR: 2005
PCN: 20771-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 2035 DAYS TIME ALLOW: 210 WORK DAYS
Denver Area Ethernet Upgrade PERCENT TIME:  96.90 ORIG TIME ALLOW: 210 WORK DAYS
PROJECT NO: ITSR100-238
Denver Area Ethernet Upgrade
NAME OF ROAD:
PROJECT COUNTIES:  STATEWIDE
CONTRACTOR:
STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING 04/20/2018 DATE TIME STARTED 01/17/2017
12150 E. 112TH AVE. DATE LET 10/20/2016 DATE WORK BEGAN 01/17/2017
DATE AWARDED 10/27/2016 DATE TIME STOPPED 04/20/2018
DATE CONTRACT EXECUTED 11/21/2016 DATE ACCEPTED 04/20/2018
HENDERSON C(CB0640 (303)286-8000 DATE NOTICE TO PROCEED 01/17/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  2,838,795.65  PARTICIPATING $  2,570,395.65 $ 39,857.95
AWARD PROJECT AMT: $  2,569,548.50  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 90.55% TOTAL EARNINGS 2,570,395.65 39,857.95
FUNDS AVAILABLE: $ 268,400.00 STOCKPILED MATERIALS 0.00 -16,018.84
GROSS EARNINGS 2,570,395.65 23,839.11
TOTAL CLAIMS: $ 0.00 RETAINAGE -38,543.23 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,531,852.42 23,839.11
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,531,852.42 23,839.11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 23,839.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20771-BID ESTIMATE RUN 04/26/2018

PROJECT: ITSR100-238 ESTIMATE NO: 0013 16:05:57
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00050 Removal of ITS Node Equipment 1.000 1.000
LS 0.000 0.00
25,625.00000 1.000 25,625.00
0010 202-00715 Removal of Closed Circuit Television Pole 4.000 4.000
EACH 0.000 0.00
1,490.00000 4.000 5,960.00
0015 202-00720 Removal of Closed Circuit Camera 28.000 20.000
EACH 8.000 2,520.00
315.00000 28.000 8,820.00
0020 202-00827  Removal of Pull Box 25.000 23.000
EACH 0.000 0.00
160.00000 23.000 3,680.00
0025 203-01549 Pump 24.000 24.000
HOUR 0.000 0.00
315.00000 24.000 7,560.00
0030 203-01597 *Potholing 20.000 15.000
HOUR 0.000 0.00
255.00000 15.000 3,825.00
0035 208-00008 *Erosion Log Type 2 (12 Inch) 270.000 270.000
LF 0.000 0.00
30.00000 270.000 8,100.00
0040 208-00035 *Aggregate Bag 184.000 184.000
LF 0.000 0.00
30.00000 184.000 5,520.00
0045 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
545.00000 1.000 545.00
0050 208-00051 *Storm Drain Inlet Protection (Type I) 0.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
0055 208-00103 *Removal and Disposal of Sediment (Labor) 0.000 0.000
HOUR 0.000 0.00

50.00000 0.000 0.00
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PCN: 20771-BID ESTIMATE RUN 04/26/2018

PROJECT: ITSR100-238 ESTIMATE NO: 0013 16:05:57
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0065 208-00106 Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
315.00000 0.000 0.00
0070 208-00207 *Erosion Control Management 2.000 2.000
DAY 0.000 0.00
465.00000 2.000 930.00
0075 210-00476 Reset Microwave Vehicle Radar Detector (MVRD) 1.000 1.000
EACH 0.000 0.00
1,125.00000 1.000 1,125.00
0080 210-00477 Reset Weather Station 1.000 1.000
EACH 0.000 0.00
5,525.00000 1.000 5,525.00
0085 210-00815 Reset Sign Panel 1.000 1.000
EACH 0.000 0.00
3,760.00000 1.000 3,760.00
0090 210-00847 Reset Travel Time Indicator 1.000 1.000
EACH 0.000 0.00
1,125.00000 1.000 1,125.00
0095 212-00006 *Seeding (Native) 0.000 0.000
ACRE 0.000 0.00
2,155.00000 0.000 0.00
0100 212-00032 *Soil Conditioning 0.000 0.000
ACRE 0.000 0.00
5,265.00000 0.000 0.00
0105 213-00003 *Mulching (Weed Free) 0.000 0.000
ACRE 0.000 0.00
7,025.00000 0.000 0.00
0110 503-00036 *Drilled Caisson (36 Inch) 126.000 126.000
LF 0.000 0.00

485.00000 126.000 61,110.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0115 503-00042

0120 604-39000

0125 612-00260

0130 612-00270

0135 613-00206

0140 613-01200

0145 613-04100

0150 613-07000

0155 613-07023

0160 613-07040

0165 613-07195

C20771
20771-BID
ITSR100-238
ITEM
DESCRIPTION
ROADWAY

*Drilled Caisson (42 Inch)

Manhole Special

Location Marker (Fiber Optic)(Dome)

Location Marker (Utility)(Flat Slat)

*2 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

Electrical System Maodifications

Pull Box (Special)

Pull Box (24"x36"x24")

Pull Box (30"x48"x24")

Proof Conduit

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE
21.000
LF
515.00000
11.000
EACH
5,655.00000
25.000
EACH
105.00000
16.000
EACH
60.00000
3,292.000
LF
18.00000
2,251.000
LF
9.00000
1.000
LS
40,200.00000
13.000
EACH
4,155.00000
18.000
EACH
2,105.00000
1.000
EACH
2,660.00000
1,570.000
LF

3.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

21.000
0.000
21.000

11.000
0.000
11.000

25.000
0.000
25.000

15.000
0.000
15.000

3,292.000
0.000
3,292.000

2,251.000
0.000
2,251.000

1.000
0.000
1.000

13.000
0.000
13.000

18.000
0.000
18.000

1.000
0.000
1.000

1,570.000
0.000
1,570.000
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ESTIMATE RUN 04/26/2018

AMOUNT
THIS
PERIOD

0.00

16:05:57

CUMULATIVE
AMOUNT

10,815.00

62,205.00

2,625.00

900.00

59,256.00

20,259.00

40,200.00

54,015.00

37,890.00

2,660.00

4,710.00
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PCN: 20771-BID ESTIMATE RUN 04/26/2018

PROJECT: ITSR100-238 ESTIMATE NO: 0013 16:05:57
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 613-10000 Wiring 1.000 1.000
LS 0.000 0.00
27,555.00000 1.000 27,555.00
0175 613-80130 Service Meter Cabinet 9.000 9.000
EACH 0.000 0.00
5,310.00000 9.000 47,790.00
0180 614-10116 Dynamic Message Sign Controller 1.000 1.000
EACH 0.000 0.00
24,895.00000 1.000 24,895.00
0185 614-10147 Variable Message Sign LED (Overhead) 1.000 1.000
EACH 0.000 0.00
85,785.00000 1.000 85,785.00
0185 MATERIAL ALLOWANCE VMS LED (Overhead) 0.000
EACH 0.000 0.00
78,630.00000 0.000 0.00
0190 614-70024 *1310nm SFP Optic Module 79.000 49.000
EACH 4.000 1,200.00
300.00000 53.000 15,900.00
0190 MATERIAL ALLOWANCE 1310nm SFP Optic Module 18.000
EACH -18.000 -4,554.00
253.00000 0.000 0.00
0195 614-70026 *CWDM Multiplexor Demultiplexor Module 11.000 11.000
EACH 0.000 0.00
9,430.00000 11.000 103,730.00
0195 MATERIAL ALLOWANCE CDWM Multiplexor Demultiplex or 0.000
Module
EACH 0.000 0.00
8,499.00000 0.000 0.00
0200 614-70028 *CWDM SFP Optic Module 98.000 98.000
EACH 0.000 0.00
1,040.00000 98.000 101,920.00
0200 MATERIAL ALLOWANCE CWDM SFP Optic Module 0.000
EACH 0.000 0.00

874.00000 0.000 0.00
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PCN: 20771-BID ESTIMATE RUN 04/26/2018

PROJECT: ITSR100-238 ESTIMATE NO: 0013 16:05:57
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0205 614-70030 *Optical Attenuator 43.000 43.000
EACH 0.000 0.00
95.00000 43.000 4,085.00
0210 614-70032 *Optical Filter 168.000 168.000
EACH 0.000 0.00
465.00000 168.000 78,120.00
0215 614-72832 Communications Cabinet (Type 2) 7.000 7.000
EACH 0.000 0.00
10,920.00000 7.000 76,440.00
0220 614-86007 Serial to IP Converter (For MVRD) 13.000 13.000
EACH 0.000 0.00
1,005.00000 13.000 13,065.00
0225 614-87006 *Fiber Optic Termination Panel (6 Fiber) 11.000 11.000
EACH 0.000 0.00
400.00000 11.000 4,400.00
0230 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 30,570.000 30,570.000
LF 0.000 0.00
2.20000 30,570.000 67,254.00
0235 614-87015 *Buffer Tube Fan Out Kit 45.000 44.000
EACH 1.000 2,940.00
2,940.00000 45.000 132,300.00
0240 614-87024 *Fiber Optic Termination Panel (24 Fiber) 30.000 30.000
EACH 0.000 0.00
780.00000 30.000 23,400.00
0245 614-87096 *Fiber Optic Termination Panel (96 Fiber) 0.000 0.000
EACH 0.000 0.00
13,665.00000 0.000 0.00
0250 614-87310 Traffic Management System Building Equipment 1.000 1.000
LS 0.000 0.00
280,945.00000 1.000 280,945.00
0250 MATERIAL ALLOWANCE 2200VA UPS 0.000
EACH 0.000 0.00

2,487.60000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0250

0250

0255

614-87320

0255

0255

0255

0255

0260

614-87350

0265

614-87364

0265

0265

C20771
20771-BID
ITSR100-238
ITEM
DESCRIPTION
ROADWAY

MATERIAL ALLOWANCE 8000VA UPS

MATERIAL ALLOWANCE 10KVA UPS

Closed Circuit Television

MATERIAL ALLOWANCE CCTV Cameras: Axis

MATERIAL ALLOWANCE CCTV Cameras: AXxis

MATERIAL ALLOWANCE CCTV Cameras: Axis

MATERIAL ALLOWANCE CCTV Cameras: AXxis

*Test Fiber Optic Cable

Closed Circuit Television Pole with Lowering De vice

(50 Feet

MATERIAL ALLOWANCE 50' CCTV Lowering pole

MATERIAL ALLOWANCE 50' CCTV Lowering pole

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
6,703.24000

EACH
6,000.00000

33.000
EACH
4,870.00000

EACH
3,388.41000

EACH
3,388.41000

EACH
3,388.41000

EACH
3,388.41000

1.000
LS
41,885.00000

7.000
EACH
23,045.00000

EACH
17,552.50000

EACH
17,552.50000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
-1.000
0.000

0.000
0.000
0.000

33.000
0.000
33.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

7.000
0.000
7.000

0.000
0.000
0.000

0.000
0.000
0.000

ESTIMATE RUN

Page 7

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-6,703.24
0.00
0.00
0.00
0.00
160,710.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
41,885.00
0.00
161,315.00
0.00
0.00
0.00
0.00
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PCN: 20771-BID ESTIMATE RUN
PROJECT: ITSR100-238 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 MATERIAL ALLOWANCE 50' CCTV lowering pole 0.000
EACH 0.000 0.00
17,552.50000 0.000 0.00
0270 614-87366 Closed Circuit Television Pole with Lowering De vice 1.000 1.000
(60 Feet
EACH 0.000 0.00
23,200.00000 1.000 23,200.00
0270 MATERIAL ALLOWANCE 60' CCTV Lowering Pole 0.000
EACH 0.000 0.00
17,552.50000 0.000 0.00
0275 614-87691 *Ethernet Switch Type | (3931) 12.000 10.000
EACH 0.000 0.00
4,445.00000 10.000 44,450.00
0275 MATERIAL ALLOWANCE Ethernet Switch Type 1(3931) 1.200
EACH -1.200 -4,761.60
3,968.00000 0.000 0.00
0280 614-87692 *Ethernet Switch Type Il (3930) 44.000 44.000
EACH 0.000 0.00
3,575.00000 44.000 157,300.00
0280 MATERIAL ALLOWANCE Ethernet Switch Type 11(3930 ) 0.000
EACH 0.000 0.00
3,178.00000 0.000 0.00
0285 614-87693 *Ethernet Switch Type Il (3916) 9.000 9.000
EACH 0.000 0.00
4,735.00000 9.000 42,615.00
0285 MATERIAL ALLOWANCE Ethernet Switch Type 111(391 6) 0.000
EACH 0.000 0.00
4,236.00000 0.000 0.00
0290 614-87695 *Ethernet Switch Type IV (Install Only) (3902) 2.000 0.000
EACH 2.000 550.00
275.00000 2.000 550.00
0295 614-87702 Ethernet Radio (Pair) 3.000 3.000
EACH 0.000 0.00

12,950.00000 3.000 38,850.00
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PCN: 20771-BID ESTIMATE RUN 04/26/2018

PROJECT: ITSR100-238 ESTIMATE NO: 0013 16:05:57
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0300 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
129,000.00000 1.000 129,000.00
0305 630-00000 *Flagging 21.000 16.500
HOUR 4.500 121.50
27.00000 21.000 567.00
0310 630-00007 *Traffic Control Inspection 0.000 0.000
DAY 0.000 0.00
200.00000 0.000 0.00
0315 630-00012 *Traffic Control Management 91.000 88.000
DAY 3.000 3,330.00
1,110.00000 91.000 101,010.00
0320 630-80335 *Barricade (Type 3 M-A) (Temporary) 0.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0325 630-80341 *Construction Traffic Sign (Panel Size A) 0.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0330 630-80342 *Construction Traffic Sign (Panel Size B) 14.000 9.900
EACH 4.100 246.00
60.00000 14.000 840.00
0335 630-80343 *Construction Traffic Sign (Panel Size C) 16.000 13.500
EACH 1.500 82.50
55.00000 15.000 825.00
0340 630-80350 *Vertical Panel 58.000 52.200
EACH 5.800 203.00
35.00000 58.000 2,030.00
0345 630-80355 *Portable Message Sign Panel 2.000 1.800
EACH 0.200 935.00
4,675.00000 2.000 9,350.00
0350 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.000 2.700
Type
yPe) EACH 0.300 367.50

1,225.00000 3.000 3,675.00
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PCN: 20771-BID ESTIMATE RUN 04/26/2018

PROJECT: ITSR100-238 ESTIMATE NO: 0013 16:05:57
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 630-80360 *Drum Channelizing Device 0.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0360 630-80380 *Traffic Cone 120.000 108.000
EACH 12.000 72.00
6.00000 120.000 720.00
0365 630-85041 *Mobile Attenuator 60.000 57.000
DAY 3.000 2,100.00
700.00000 60.000 42,000.00
0370 700-70010 F/A Minor Contract Revisions 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70230 F/A Communication Lines 44,428.830 44,428.830
FA 0.000 0.00
1.00000 44,428.830 44,428.83
0390 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70035 F/A FI/A Refurbish Generator 8,785.370 8,785.370
FA 0.000 0.00
1.00000 8,785.370 8,785.37
0400 700-70034  F/A FIA FURNISH & INTSTALL ELECTRICAL SERVICE 25,190.450 0.000
FA 25,190.450 25,190.45
1.00000 25,190.450 25,190.45

CAT 0200 CURRENT AMT$ 2,834,025.65 $ 23,839.11 $ 2,565,625.65
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CONTID: C20771
PCN: 20771-BID ESTIMATE RUN 04/26/2018
PROJECT: ITSR100-238 ESTIMATE NO: 0013 16:05:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0405 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
4,770.00000 1.000 4,770.00
CAT 0400 CURRENT AMT$ 4,770.00 $ 0.00 $ 4,770.00

PROJECT TOTAL CURRENT AMT $ 2,838,795.65 $ 23,839.11 $ 2,570,395.65



